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  MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  December 18, 2014 
 

Re:  CMAQ Transit Project Expenditure Updates – Thru September 30, 2014 
 

 

Staff conducted the Quarterly Transit Project Expenditure Update.  This effort is intended to track 

transit project expenditures after each project has been obligated.  Of the 47 transit projects reported 

on this quarter, 12 are complete, but not closed out.  5 projects have not expended any CMAQ funds 

yet.  The table below summarizes the agencies’ responses and provides federal dollars expended, 

unexpended balances, and the percent of obligated CMAQ funds expended on each agency’s 

projects (excluding completed projects) to show the degree to which active projects are yet to be 

undertaken. 

 

 

Agency 
# of 

Projects 

# of new 
"close 
outs" 

# of 
completed 

projects 
(but not 
closed) 

# of Active 
Projects w/ 

zero  
expenditures 

Combined  % 
expended on 
incomplete 

projects 

Federal 
Dollars 

expended on 
incomplete 

projects 

Remaining 
Balance on 
incomplete 

Projects (Federal 
Dollars) 

RTA 8 0 1 0 12% 5,005,6040 42,292,980 

CTA 11 1 3 2 52% 15,475,452 29,872,774 

Metra 13 0 5 3 29% 11,043,282 37,628,406 

Pace 7 0 1 0 33% 11,963,738 36,807,432 

CDOT 8 0 2 0 33% 60,681,201 184,963,799 

Totals 47 1 12 5 - 149,219,713 301,693,421 

 

 


